

VARIATION REQUEST NO.: VO-16 - test variation

Project TEST PROJECT STAGE 1

Contractor CDHB

Principal bob company

CONTRACT NO. 1-1

Details of Variation Order:

Item	Description	Amount (\$)
16.01	hello	\$ 100.00
16.02	7.01.12 - trench remoal	\$ 4,098.00
16.03	Deduction - 7.01.12 - Removal of trench rubble and place as fill in nominated location within 500m (inc placing, spreading and compacting) (PROVISIONAL QUANTITY)	\$ (4,098.00)
TOTAL		\$ 100.00

**Approved by:** root

**Date:** 10/12/23

# Variation VO-16

## Messages

File "bond 1234.pdf" attached **root**  
07:23 10/12/2023

Variation Submitted **root**  
07:48 10/12/2023

Variation Approved **root**  
07:50 10/12/2023

File "SampleJPGImage\_2mbmb.jpg" attached **root**  
07:50 10/12/2023

File "IMG-6621.jpeg" attached **root**  
07:55 10/12/2023

Variation Submitted **root**  
07:56 10/12/2023

Variation Approved **root**  
07:58 10/12/2023

Variation Submitted **root**  
07:59 10/12/2023

Variation Approved **root**  
08:04 10/12/2023

this is a really long message which should get split over multiple lines, so let's see if it corectly gets split over seeral lines? one or two? **root**  
16:01 10/12/2023



# Variation VO-16 Attachment

**bond 1234.pdf**

## Variation VO-16 Attachment

SampleJPGImage\_2mbmb.jpg



# Variation VO-16 Attachment

IMG-6621.jpeg

