

VARIATION REQUEST NO.: VO-16 - test variation

Project TEST PROJECT STAGE 1

Contractor CDHB

Principal bob company

CONTRACT NO. 1-1

Details of Variation Order:

Item	Description	Amount (\$)
16.01	hello	\$ 100.00
16.02	7.01.12 - trench remoal	\$ 4,098.00
16.03	Deduction - 7.01.12 - Removal of trench rubble and place as fill in nominated location within 500m (inc placing, spreading and compacting) (PROVISIONAL QUANTITY)	\$ (4,098.00)
	TOTAL	\$ 100.00

Approved by: root

Date: 10/12/23

Variation VO-16

Messages

File "bond 1234.pdf" attached **root**
07:23 10/12/2023

Variation Submitted **root**
07:48 10/12/2023

Variation Approved **root**
07:50 10/12/2023

File "SampleJPGImage_2mbmb.jpg" attached **root**
07:50 10/12/2023

File "IMG-6621.jpeg" attached **root**
07:55 10/12/2023

Variation Submitted **root**
07:56 10/12/2023

Variation Approved **root**
07:58 10/12/2023

Variation Submitted **root**
07:59 10/12/2023

Variation Approved **root**
08:04 10/12/2023

this is a really long message which should get split over multiple lines, so let's see if it correctly gets split over several lines? one or two? **root**
16:01 10/12/2023

Variation VO-16 Attachment

bond 1234.pdf

Variation VO-16 Attachment

SampleJPGImage_2mbmb.jpg



Variation VO-16 Attachment

IMG-6621.jpeg

